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1. Originator 2. Log Date: 3. CCR #: 4. Rev: | 5. Tel: 6. Rm#: | 7. Dept.

Valecia Magclin 3// OO 00'.0 z 3 5 _ 301 925-1121 2068 SE

8. CCR Title: Modifty PM-1 DPREP Ticket RH_SB_06 in the VDB

9. Qriginator Signature/Date 10. Class 11. Type: 12. Need Date: 3/6/00
o L . CCR

%&wu 1pelid /3160 /A

13. Office Managerbignaturelbaie 14. Category of Change: 15. Priority: {if “‘Emergency”
. - ) . VDB fill in Block 28).
Q/ﬂ_ﬂl_/ 3 -/ -0 Routine

6. Docunfentation/Drawings Impacted: 17. Schedule 18. Ci{s) Affected:
vDB Impact:
19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:
5B None - Under 100K

22_Source Reference:  INCR (attach) | JAction ltem [_JTech Ref. [ |GSFC [ IOther:

23. Problem: {use additional Sheets if necessary)

The attached ticket was approved by ESDIS for modification in the project baseline to account for the stop work of use of GBAD for
PM-1 atiitude data as noted in PM-1 Toolkit Ticket (RH_5B_08}. Several functional criteria, Level 4 requirements and links were
removed.

24. Proposed Solution: (use additional sheets if necessary)
Replace the current version of the ticket in the VDB with the modified one attached.

25. Alternate Solution: {use additional sheets if necessary)

26. Conseguences if Change(s) are not approved: (use additional sheets if necessary)
Baseline will not refiect current design activities.

27. Justification for Emergency (If Block 15 is “Emergency™):

28. Site(s) Affected: [ JEDF LJPvC [JvATC [JeDC [JGsFc [tarc [Insioc [smc [lak [l
[Jeoc [1!DG TestCell [JOther

29, Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:
e
32 EDF/SCDV CCB Chalr Sign/Date): Disposition: _@g&yﬂ/ App/Com. Disapproved Withdraw Fwd/ESDIS ERB
/ T /éﬁ FWd/ECS
33. M&O CCB Chair {Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS
34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CMO1JAQD ECS/EDF/SCDV/MEO
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